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PETITION NO. 1310A 
QUINEBAUG SOLAR, LLC 

FINAL REPORT 
 

 
1. All agreements with abutters or other property owners regarding special maintenance precautions. 

Quinebaug Solar entered into an agreement with the landowner and the mineral rights owners 
to conserve certain areas of land identified in pink on the attached map as “Conservation 
Areas” (Figure 1) which were approved by the Connecticut Siting Council (CSC) on August 
9, 2022. These conserved areas include wetlands and watercourses and associated buffers, and 
Herpetological Protection Area and Spadefoot Toad Protection Area (including Pool C). The 
conservation agreement is for life of the Quinebaug Solar Project (Project). 

2. Significant changes of the D&M plan that were required because of the property rights of underlying and adjoining 
owners or for other reasons. 

There was one significant change to the Partial D&M Plan that was requested February 4, 
2021 (approved by the CSC on February 9, 2021) to expand the area associated with 
Canterbury Switching Station by approximately 0.266 acre, and to modify the path of the 
access easement to directly abut the Collector Substation and Canterbury Switching Station. 
The expanded area was necessary to accommodate the electrical interconnection, and modify 
the path of the access easement due to challenges associated with site conditions.  

Additionally, there were two significant changes to the Partial D&M Plan II. The first request 
was made on June 4, 2022 (approved by the CSC on June 10, 2022), which encompassed the 
following modifications.  

 Adjust the quantity and wattage of the solar panels to accommodate a reduction in 
developable area resulting from changes in the Connecticut Department of Energy 
and Environmental Protection (DEEP) General Permit, as well as Natural Diversity 
Database (NDDB) requirements to modify and enhance resource buffers and 
protection areas on site. The quantity and wattage of solar panels was changed from 
approximately 179,128 at 410 Watts each to approximately 149,604 at 445 Watts each, 
resulting in a revised total system size of 66.57 MW DC and a reduced Project 
footprint.  

 Height to the top of the solar panels was modified from approximately 6.0 feet to 
approximately 6.3 feet, and the quantities of cut and fill increased from 69,422 cubic 
yards (cy) and 42,385 cy to 77,260 cy and 169,885 cy, respectively.  

 Minor relocation and/or removal of equipment pads, access roads, and certain solar 
panels related to DEEP and NDDB requirements and did not increase the Project’s 
overall footprint. 

The second significant change to the Partial D&M Plan II was requested on August 5, 2022 
(approved by the CSC on August 9, 2022) to modify the existing Conservation Area footprint 
due to the approved reduction in the overall Project footprint, including the elimination of an 
area that had been originally proposed for solar panels in the northwest corner of the site.  

Additional notices and/or information filings also were provided to the CSC on matters 
considered to be minor changes to the D&M Plans. The information included, but was not 
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limited to, changes to species of planted trees, work hours, use of a temporary control 
enclosure, and a notice of a change in ownership.  

3. The location of construction materials which have been left in place including, but not limited to, culverts, erosion 
control structures along watercourses and steep slopes, and corduroy roads in regulated wetlands. 

With the exception of materials and debris identified for the Project Substation area in the table 
below, no other temporary construction materials remain on the Project site. The spool of spare 
electrical cable will remain for use as needed during operations to repair electrical systems, and the 
construction debris is scheduled to be permanently removed from the Project site in the first 
quarter of 2023.  

Sheet ID Description Location 

n/a Spools of spare electrical cabling Substation 
n/a Construction debris staged for removal (Q1 2023) Substation 

 

4. The location of areas where special planting and reseeding have been done.  

Approximately 5,980 total linear feet of vegetative screening were planted to mitigate potential 
visual impacts in the following locations: along Wauregan Road (in the vicinity of Liepis Road), 
along Liepis Road in the southeastern portion of the Project site (Canterbury, Connecticut), and 
along portions of Allen Hill Road and Rukstela Road in the northern portion of the Project site 
(Brooklyn, Connecticut) (Figure 2, see Vegetative Screening). Stabilization and restoration seeding 
was distributed throughout the site where soil disturbance occurred. The Eastern Connecticut 
Conservation District issued their final stabilization report for the Project on July 6th, 2022.  

5. The actual construction cost of the facility, including, but not limited to, the following costs:  

A) Clearing and access; 

B) Construction of the facility and associated equipment; 

C) Rehabilitation; and 

D) Property acquisition for the site or access to the site.  

 

 

Component Cost 
Clearing & Access $974,730.02 
Construction of Facility and Associated Equipment $115,091,832.46 
Rehabilitation $2,787,657.52 
Property acquisition for the site or access to the site* $48,837,731.42 
Total Construction Cost $167,691,951.42 
*Note: Total cost for lease payments during project life 
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